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1) LCC and the RPM Officee worked July 4 and took the holiday on July 
5 in order to avoid having to disrupt production for a one-day 
shutdown and a one-day startup. 

2) Scraper work continues on PS-17 but will probably move to work 
on contaminated soil cleanup by mid-July. The truck fleet will be 
on PS-18 till fall. Dozer work continues in the far southwest 
Paguate pit to do the backfill work. Some of the boulders 
in Pile PS-16 are being broken up with a dozer so that the trucks 
can handle the remaining volume. 

3) The 2nd Quarter Project Financfal summary was sent to BIA this 
week after the Accounting Department supplied the remaining data. 

4) Project slide photos for June, 1990 a re being developed. 

5) Ed Kelly will begin his soils work by mid-July. We will have him 
work as quickly as possible so that his soil source recommenations 
can be incorporated into the LCC scheduling work as soon as is 
practical. 

6) Survey controls for volume verifications in the Jackpile side 
of the project site will be "tied in" next week. 

7) The weather station hardware is set up. The programming of the 
recording unit is all that is lacking. 

8) The second quarter Environmental and Regtvlatory Report is being 
prepared for the BIA to update the work in these areas. All that 
is lacking will be copies of the various data accumulated to-date. 

9) Terracing lengths and volumes have been computed for the Project 
and the LCC will develop a unit cost for estimating purposes. 
A "prel i mi nary "'work package inventory has been supplied to the 
LCC for their review and will allow them to begin developing 
the 2nd Year Schedule based upon the design changes developed 
to-date. 

10) The text for the June, 1990 Report is being prepared. 
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